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ESTIMATE RUN 05/20/2005

ESTIMATE SUMMARY 14:09:19

CONTID: C15027-ALT     ESTIMATE NO: 0001 PROG 2002

PCN: 15027-ALTBID1 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rifle & Rio Blanco Divide-SH13 PERCENT TIME:

PROJECT NO: STA 0131-047 - SMA ALT        

Rifle & Rio Blanco Divide-SH13 (SMA ALTERNATE)

NAME OF ROAD: 013A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 05/20/2005 DATE TIME STARTED 03/31/2005

2273 RIVER ROAD DATE LET 03/03/2005 DATE WORK BEGAN 04/28/2005

 DATE AWARDED 03/10/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 03/31/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,056,222.96 PARTICIPATING $ $ 370,250.26

AWARD PROJECT AMT: 2,815,815.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,903.75

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.57

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/1/2005 ??:??:??

10/1/2005 ??:??:??

12.11%

2,685,972.70

370,250.26

370,250.26

366,346.51

$

$

$

$

370,250.26

0.00

370,250.26

0.00

370,250.26

-3,903.75

0.00

366,346.51

0.00

AMOUNT DUE 366,346.51 366,346.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 366,346.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

RIO BLANCO

51.0
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PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005

PROJECT: STA 0131-047 - SMA ALT        ESTIMATE NO: 0001 14:09:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 61,431.000 0.000

SY  0.000 0.00

1.20000 0.000 0.00

202-00240  
 

0010 *REMOVAL OF EXPANSION DEVICE 184.300 0.000

LF  0.000 0.00

97.00000 0.000 0.00

202-00504  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 1,000.000 0.000

LF  0.000 0.00

3.80000 0.000 0.00

202-01130  
 

0020 *REMOVAL OF END ANCHORAGE 30.000 0.000

EACH 0.000 0.00

175.00000 0.000 0.00

202-01300  
 

0025 ROLLING 16.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01140  
 

0030 BLADING 16.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01500  
 

0035 BACKHOE 16.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01510  
 

0040 TRUCK (DUMP) 16.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01582  
 

0045 FRONT END LOADER (RUBBER TIRE) 16.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01590  
 

0050 LABORER 20.000 0.000

HOUR 0.000 0.00

34.00000 0.000 0.00

203-02330  
 

0055 ADJUST MANHOLE 3.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

210-04010  
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PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005

PROJECT: STA 0131-047 - SMA ALT        ESTIMATE NO: 0001 14:09:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST VALVE BOX 4.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-04050  
 

0065 *ADJUST GUARDRAIL 4,045.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

210-04200  
 

0070 AGGREGATE BASE COURSE (CLASS 7) 6,204.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

304-07000  
 

0075 HOT BITUMINOUS PAVEMENT (SPECIAL) 2,834.000 0.000

TON 0.000 0.00

68.00000 0.000 0.00

403-02000  
 

0080 STONE MASTIC ASPHALT 344,346.000 0.000

SY  0.000 0.00

3.15000 0.000 0.00

403-09111  
 

0085 *HEATING AND REMIXING TREATMENT 171,832.000 0.000

SY  38,727.000 135,544.50

3.50000 38,727.000 135,544.50

405-00100  
 

0090 *ASPHALT REJUVENATING AGENT 8,592.000 0.000

GAL 41.000 61.50

1.50000 41.000 61.50

411-90010  
 

0095 *POLYMER MORTAR END DAM 27.500 0.000

CF  0.000 0.00

490.00000 0.000 0.00

518-02100  
 

0100 *RAPID CURE SILICONE JOINT SEAL 185.500 0.000

LF  0.000 0.00

40.00000 0.000 0.00

518-03100  
 

0105 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 975.000 0.000

LF  0.000 0.00

18.00000 0.000 0.00

606-00301  
 

0110 *END ANCHORAGE TYPE 3D 6.000 0.000

EACH 0.000 0.00

590.00000 0.000 0.00

606-01340  
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PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005

PROJECT: STA 0131-047 - SMA ALT        ESTIMATE NO: 0001 14:09:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRANSITION TYPE 3L 1.000 0.000

EACH 0.000 0.00

690.00000 0.000 0.00

606-01395  
 

0120 *END ANCHORAGE (NONFLARED) 20.000 0.000

EACH 0.000 0.00

2,630.00000 0.000 0.00

606-02003  
 

0125 *END ANCHORAGE (FLARED) 4.000 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

606-02005  
 

0130 *LOOP DETECTOR WIRE 1,640.000 0.000

LF  0.000 0.00

2.60000 0.000 0.00

614-72875  
 

0135 *MOBILIZATION 1.000 0.000

L S 0.500 110,000.00

220,000.00000 0.500 110,000.00

626-00000  
 

0140 *PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 950.00

3,800.00000 0.250 950.00

626-01000  
 

0145 *PAVEMENT MARKING PAINT 966.000 0.000

GAL 175.000 9,625.00

55.00000 175.000 9,625.00

627-00001  
 

0150 *EPOXY PAVEMENT MARKING 966.000 0.000

GAL 0.000 0.00

65.00000 0.000 0.00

627-00005  
 

0155 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

430.000 0.000

SF  0.000 0.00

9.00000 0.000 0.00

627-30410  
 

0160 *FLAGGING 3,000.000 0.000

HOUR 418.000 11,704.00

28.00000 418.000 11,704.00

630-00000  
 

0165 *TRAFFIC CONTROL INSPECTION 44.000 0.000

DAY 10.000 1,150.00

115.00000 10.000 1,150.00

630-00007  
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PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005

PROJECT: STA 0131-047 - SMA ALT        ESTIMATE NO: 0001 14:09:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TRAFFIC CONTROL MANAGEMENT 110.000 0.000

DAY 14.000 7,000.00

500.00000 14.000 7,000.00

630-00012  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 0.000

EACH 1.000 55.00

55.00000 1.000 55.00

630-80341  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 0.000

EACH 32.000 2,080.00

65.00000 32.000 2,080.00

630-80342  
 

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.500 187.50

75.00000 2.500 187.50

630-80343  
 

0190 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.000

EACH 0.500 600.00

1,200.00000 0.500 600.00

630-80358  
 

0195 *PORTABLE MESSAGE SIGN PANEL 294.000 0.000

DAY 45.000 2,925.00

65.00000 45.000 2,925.00

630-80359  
 

0200 *DRUM CHANNELIZING DEVICE 25.000 0.000

EACH 8.500 297.50

35.00000 8.500 297.50

630-80360  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 0.000

EACH 1.500 60.00

40.00000 1.500 60.00

630-80363  
 

0210 *TRAFFIC CONE 230.000 0.000

EACH 37.500 562.50

15.00000 37.500 562.50

630-80380  
 

0215 F/A MINOR CONTRACT REVISIONS 80,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0220 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 15027-ALTBID1 ESTIMATE RUN 05/20/2005

PROJECT: STA 0131-047 - SMA ALT        ESTIMATE NO: 0001 14:09:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0230 F/A QUALITY INCENTIVE PAYMENT 89,720.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0235 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO #2- HBP 
(SPECIAL/ANTI-STRIP)

914.360 0.000

TON 914.360 60,347.76

66.00000 914.360 60,347.76

403-02000  
 

CAT 0200 $343,150.26 343,150.26CURRENT AMT 3,029,122.96 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 14,000.00

14,000.00000 1.000 14,000.00

620-00002  
 

0250 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 12,400.00

12,400.00000 1.000 12,400.00

620-00012  
 

0255 SANITARY FACILITY 1.000 0.000

EACH 1.000 700.00

700.00000 1.000 700.00

620-00020  
 

CAT 0400 $27,100.00 27,100.00CURRENT AMT 27,100.00 $$

PROJECT TOTAL 370,250.26 $ 370,250.26CURRENT AMT 3,056,222.96 $$


